Project & Construction Services

63 Ecga[ns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: November 4, 2017 to November 10, 2017
Sitework:

= Continued to haul trash this week
but had weather delays. Finished
trash excavation in area 1.

= Started placing 42” RCP storm
culvert H1.

= Staked out north parking lot for
concrete curb lines.

= Finished placing rip rap between
stations 13+00 to 16+00.

= Started placing rip rap near station
17+00

= Started trash excavation in area 3

= Started placing fill material in trash
excavation area 1

Other:

= Cascade MMP on site this week for
abatement.

* Pinyon CABI on site 11/7

= Additional friable material found
and RACS area 3 set up and
contained.

= Pre-Con meeting held for abatement
of RACS areas 2 & 3.

= Certification survey for bottom of
capping section completed in area 1
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Upcoming work:
= Continue ball field embankment
= Continue Riprap and riverbank
operations
= Continue trash haul in area 3
= Abate RACSareas2 &3
= Continue fill operations in area 1
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